
 
September 18, 2008      
Project No. 13636 

Mr. J. Ryan Benefield, P.E.      
Chief, Hazardous Waste Division 
Arkansas Department of Environmental Quality 
5301 Northshore Drive 
North Little Rock, Arkansas  72218 

Subject: Thirteenth Monthly Status Report (August 1st to 31st, 2008) 
Cedar Chemical Company Facility (“the Site”) 
Helena-West Helena, Arkansas 
State EPA ID No. ARD990660649 

Dear Mr. Benefield: 

On behalf of ExxonMobil Chemical Company, a Division of Exxon Mobil Corporation and 
Helena Chemical Company, which comprise the Cedar Chemical Site PRP Group (“the Group”), 
AMEC Geomatrix submits this letter constituting the Thirteenth Monthly Status Report (August 
1st to 31st, 2008) summarizing our work efforts.  This status report is being submitted under the 
scope of work and schedule presented to the Arkansas Department of Environmental Quality 
(ADEQ) on August 8, 2007.  Summarized below are the activities completed in August, 2008 
and the activities planned for the site in September, 2008. 

Specific Work Completed in August 2008 

General Site Activities 
 

• AMEC Geomatrix continued review of the data from Phase I of the Facility Investigation 
(FI) and began preparing for an internal technical meeting with the Group and the 
quarterly meeting with ADEQ. 

Site Investigation 
 

• On August 1, 2008, Ann Faitz requested copies of the analytical data results from the FI 
study. 

•  Kelly Beck contacted Tammie Hynum and Ryan Benefield to discuss the path forward for 
completing the data gaps.   A removal action for the Drum Vault was also discussed 
during that call.  Kelly Beck informed the ADEQ that a Supplemental Workplan for the 
additional well installations and the Drum Vault removal action would be submitted for 
ADEQ approval.   

• On August 19, 2008, Kelly Beck on behalf of the Group requested an extension to submit 
the FI Workplan due to the additional work to be conducted to fill data gaps.  Maps and 
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tables that show the data and results through August, 2008 will be submitted to ADEQ by 
October 30, 2008.  ADEQ verbally approved of this request. 

• On August 20, 2008, AMEC Geomatrix sent Ann Faitz copies of the analytical data, well 
and boring logs and base maps requested from her on August 1, 2008. 

• On August 25, 2008, Ann Faitz requested hard copy data packages from the laboratory, 
well construction logs and the CADD version of the basemaps prepared as work products 
by AMEC Geomatrix. 

• On August 27, 2008, Kelly Beck contacted ADEQ with a new field schedule for the 
additional field work. 

• On August 28, 2008, AMEC Geomatrix on behalf of the Group submitted the two 
workplans for the additional FI work and Drum Vault interim measure and the Request for 
Extension Letter to submit the FI Report.  

• On August 29, 2008, ADEQ submitted to AMEC Gemoatrix the field support schedule for 
the additional work. 

Site Investigation Report 

• Following the completion of the site investigation, Geomatrix will submit the Site 
Investigation Report.  ADEQ granted an extension to submit the report until January 31, 
2009.  Data tables and maps will be submitted to ADEQ on or before October 30, 2008.    

Feasibility Study 

• Within 60 days following ADEQ approval of the Site Investigation Report, Geomatrix 
will prepare and submit a Feasibility Study to identify a recommended site remedy. 

Work Planned for September 2008: 

General Site Activities 
 

• None Planned 
 

Site Investigation 
 

• The second phase of the site investigation is set to begin on September 22, 2008.  
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Site Investigation Report 
 

• No report activities are planned in September.  Report activities will follow data gap 
analysis and a determination that site investigation activities are complete. 

Feasibility Study 
 

• No feasibility study activities are planned in August.  These activities will follow 
completion of the Site Investigation Report and approval by ADEQ. 

Project Issues Pending: 

• IDW has been generated during the investigation that consists of soil and water.  The 
waste was tested and waste profiles and manifests are being prepared for disposal of the 
waste.  It is anticipated that the waste will be removed from the Site sometime during the 
week of September 22, 2008. Pursuant to discussions with ADEQ staff, the hazardous 
IDW will be manifested using the name and Hazardous Waste Identification Number 
originally assigned to the site under Cedar Chemical Corporation’s tenure, but 
ExxonMobil and Helena Chemical Company will supply letters to ADEQ confirming that 
they are the entities responsible for arranging the disposal of the waste shipments in 
question. 

Meetings and Conference Calls with ADEQ:  

• Telephone calls and electronic communication will occur as needed.  

If you have any comments regarding this report, please call me at (512) 494-0333. 

Sincerely, 
AMEC Geomatrix, Inc.  

 

Kelly Beck, P.G. 
Project Manager 

cc: ExxonMobil  
Helena Chemical Company 
Tyco Company Managers  
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